
BOEING · TORRANCE 
Management Meeting Minutes #03 
May 24, 2000 

- SNYDER ILJ LANGSTON 

ATTENDEES: 
Johnny Marasc_o (JM), BRC 
S. Mario Stavale (MS), BRC 
De DeSoto (OS), BRC 
Gregory Stewart (GS), TA 
Deryl Robinson (DR), SL 
Fred Wallitsch (FW), SL 

DISTRIBUTION: 
Attendees 
Steve Shestag (SS), BRC 
Kent Haggerty (KH), SL 
Mark Burkholder (MB), NE 
Charles (Rus) Purcell (RP), KJC 
Michael Young (MY), IES 

LEGEND: 
BRC = Boeing Realty Corp. 
SL =Snyder langston 
KJC = Kennedy/Jenks Consultants 
T A = T AIT & Associates 
IES = Integrated Environmental 
NE = Norcal Engineering 
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BID DOCUMENTS -
Update 05/24/00: Discussed demolition bid package. A copy of the 
preliminary scope list is attached. 

ENVIRONMENTAL REVIEW -
Update 05/24/00: Completion of investigation and report expected by 
late July. 2~ 4vp 
BUILDING REMEDIATION PROGRESS-
Boeing has already started abatement work and it continues. 
Update 05/24/00: ~uilding 1 & 3 are almost fini K-J is drilling 
test holes. - \-lo~ ~ 

~ ~vs\~~ 
SCHEDULE - Target start of demolition is .~f'il=l~~~--
Update 05/11/00: Building 66 may move into Phase 2. 
Characterization work may also impact. Michael Young is requested to 
provide updates. 
Update 05/24/00: The water well #2 must be exposed, inspected and 
re-abandoned. This effort should start right away. In the meantime it 
should be protected carefully. 

DRAINAGE & GRADING -
• It was agreed that existing storm drain will remain active in place 

during Phase 1 . Precautions will be taken to ensure positive 
drainage of all pads after Phase 1. This is expected to require a 
small amount of work. 

• Storm drains will be removed towards end of Phase 2, at which 
time the site will be graded to approved grading plans. 

Update 05/11/00: Discussed value engineering of grading plans. SL 
and T A will both look at potential alternatives to reduce amount of 
import. 
Update 05/24/00: Greg reported that the import estimate based on 
approved grading plans is 270,000 CY. Re-designing would create 
problems with City of Los Angeles in that it would potentially open up 
another review of the hydrology. Greg explained that there is an option 
to add internal storm drains, do minor grading revision, and reduce 
import. Greg will continue studying and report. 
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CONCRETE CRUSHING - Discussed contract requirements. Agreed 
that the demolition contractor will have responsibility to remove 
material from the site and the right to sell it. 
Update 05/24/00: A crushing spec is required as an option to use 
salvaged concrete in the onsite fill. 

GEOTECHNICAL - Deryl distributed stamped originals of Norcal 
Engineering's specifications for working with below grade structures. 
Update 05/24/00: Greg will call Norcal and request import specs. 

These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Friday, 
June 9, 2000 at 1:30 PM at the offices of Boeing Realty Corporation. 

Respectfully submitted, 

Director, Preconstruction Services 

DR/ks 

attachment 
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Boeing -Torrance 

Demolition Scope of Work 

Utility Investigation & Shutoffs 
Electric 
Telephone 
Gas 
Sanitary 
Storm 
Fire Water 
Domestic Water 

Removal of Underground Utilities (fully or to say -1 0') 
Removal of Underground Structures (fully or to say- 1 0') 

)t Hazardous Wastes and Discovery of - PROCEDURES 
Notification & Work Stoppage due to Discovery. - PROCEDURES 
Runoff & Storm Water Management 
Crushing & Selling 
Fencing & Barricades 
Safety 
Building plans 
Basements 
Grading, Backfill & Compaction 
Salvage 
Temp. Utilities 
Items to Remain 
Damage to Streets & Roads 
Maintenance of Streets & Roads 
Phasing & Sequencing 
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Other Trades: 
Grading & Import 
Storm Drain - 7 -;::vc ?- </2A= s 
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